Project #3

Anthony Perrotto

Project start: **Tue, 2/24/2026**

Display week: **1**

TASK	ASSIGNED TO	PROGRESS	START	END
Deliverables				
Gantt Chart	Anthony Perrotto	100%	2/24/26	2/27/26
SOW	Chase Rogers	100%	2/27/26	3/7/26
Python Code	Chase Rogers	100%	3/7/26	3/22/26
ACD	Gavin Rocha	100%	3/22/26	3/27/26
Written Report	Tanner McConnell	100%	3/24/26	3/31/26
Timesheet	Anthony Perrotto	100%	2/28/26	3/31/26
Github	Anthony Perrotto	100%	2/28/26	3/31/26
Visualizations				
Bar Chart	Anthony Perrotto	100%	3/1/26	3/5/26
Histogram	Chase Rogers	100%	3/3/26	3/8/26
Boxplot	Gavin Rocha	100%	3/8/26	3/11/26
Time Series Plots	Tanner McConnell	100%	3/8/26	3/10/26
Tasks				
Research	Tanner McConnell	100%	3/11/26	3/16/26
Coding	Chase Rogers	100%	3/17/26	3/21/26
Writing	Gavin Rocha	100%	2/29/26	3/28/26
Analysis	Anthony Perrotto	100%	3/24/26	3/28/26
Simulation Study	Chase Rogers	100%	3/24/26	3/28/26



Insert new rows ABOVE this one